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Radiogram No. 5953u Form 24 for 06.16.03
Electrical Test of YC21-Progress (DC-1) e Disabling/Enabling B[]-CY Mode w/ BUTC Powerdown

| Ll | Crew | Activity
06:00-06:10 | Morning inspection

06:10—06:20 |CDR |MO-8: setup

| IFE-1

06:20-06:30 |CDR

Calf volume measurement

06:20-06:35 |FE-1

Body mass measurement

06:35-06:50 |CDR

06:35-07:00 [FE-1  |Post-sleep
|06:50—07:00 CDR |MO-8: closeout ops
07:00-07:10 Post-sleep
ig;i?g_g;fgg FE-1_ |BREAKFAST

—— " CDR
07:50-08:15

07:50-08:20 |FE-1

Prep for work

08:15-08:20 |CDR

|PLANTS-2: payload status check

08:20-08:35

08:35-10:05

|Dai|y planning conference (S-band)

Installation of Matching Unit YC-21 container (interface to Progress effectors)
(VHF + S-band)

110:05-10:20 |FE-1

|HRF GASMAP powerup for 30-day functionality test

|10:05—1 0:15 CDR |On MCC GO: mating of TLM-connectors to BUTC2-12
10:15-11:15 |Physica| exercise (VELO + Load Trainer-1 / day 3)
110:20-10:50 FE1 Plug-in plan audit

11:00-12:15 |Physical exercise (TVIS)

111:15-12:20 |CDR

|ODF replacement

112:15-12:20 |FE-1

|Week|y maintenance of TVIS

112:20-13:20 |

'LUNCH

113:20-14:05 |FE-1

|HRF GASMAP 30-day functionality test

13:20-14:00 |CDR

|Maintenance of COXK

|14:05—‘I6:05 | |Un|oading and IMS tracking of Progress M1-10 cargo
116:05-16:45 [CDR  |IMS file prep

|16:05—16:20 |HRF GASMAP powerdown after 30-day functionality test
16:20-16:30 FE-1 |Increment 7 daily payload status

16:30-16:35 |LAB window closure

16:45-17:00 |Video survey of TVIS cable system

116:45-18:15 |CDR

|Physical exercise (TVIS-3)

117:00-18:15 |FE-1

|Physica| exercise (RED)

18:15-18:30
18:30-18:45
18:45-19:00
19:00-19:30

|Dai|y plan review

|Dai|y planning conference (S-band)

|Dai|y plan review

|Prep for work
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19:30-20:00 IDINNER
20:00-20:30 Daily food prep
20:30-21:30 |Pre-sleep
21:30-06:00 'SLEEP

NOTE: See OSTP for references to US procedures

End of radiogram



